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HUG T 2025 PH1:02Business Technology Supervisor

Louisiana Public Service Commission

Galvez Building, 12th Floor

602 North Fifth Street

Baton Rouge, Louisiana 70802

Re: Application of Entergy Louisiana, LLC for Approval of Generation and

Transmission Resources in Connection with Service to a Single Customerfor
a Project in North Louisiana (LPSC Docket No. U—37425)

Dear Ms. Abel:

Enclosed for your further handling please find an original and three copies of the Joint Motion for

Approval of Settlement Pursuant to Rule 57 filed by Entergy Louisiana, LLC, Louisiana Public Service

Commission Staff, Walmait Inc., Sierra Club, and Southern Renewable Energy Association. Please retain

the original and two copies for your file and return a date stamped copy to our courier.

Please note that the filing contains information that is designated Highly Sensitive Protected

Material (“HSPM”), which is being provided under seal pursuant to the provisions of the LPSC General

Order dated August 31, 1992, and Rules 12.1 and 26 of the Commission’s Rules of Practices and

Procedures. The confidential materials included in the filing consist of competitively sensitive market

information or sensitive. The disclosure of the information contained herein would subject not only the

Company, but also its customers, to a substantial risk of harm. Accordingly, it is critical that this

information remain confidential.

Please retain the appropriately marked Confidential Version for your files and return a date-

stamped copy to me in the enclosed, self-addressed envelope. Additional copies of the Confidential

Version of this filingwill be provided to appropriate representatives of the LPSC Staff and made available

to intervenors in accordance with applicable, previously executed ConfidentialityAgreements.

Thank you for your courtesy in this matter and please do not hesitate to contact me with any

questions.

Sincerely,

. Skylar Rosenbloom

DSR/rih

cc: Official Service List U—37425 (via electronic mail)

r |_-D0
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BEFORE THE

LOUISIANA PUBLIC SERVICE COMMISSION

APPLICATION FOR APPROVAL OF

GENERATION AND TRANSMISSION

RESOURCES IN CONNECTION WITH

SERVICE TO A SINGLE CUSTOMER

IN NORTH LOUISIANA

DOCKET NO. U-37425%§/Q/\/%
JOINT MOTION FOR APPROVAL OF SETTLEMENT PURSUANT TO RULE 57

NOW COME Applicant, Entergy Louisiana, LLC (“ELL” or the “Company”), the

Louisiana Public Service Commission (“LPSC” or the “Commission”) Staff, and Intervenors,

Walmart Inc. (“Walmart”), Sierra Club, and Southern Renewable Energy Association (“SREA”)

(ELL, Staff, Walmart, Sierra Club, and SREA are collectively the “Movants”), who, through

undersigned counsel and pursuant to Rule 57 of the Commission’s Rules of Practice and

Procedure, respectfully request that the LPSC exert its original and primary jurisdiction and, based

on the extensive record of evidence in this proceeding, consider and approve the Final Stipulated

Settlement Term Sheet (“Settlement Agreement”), attached as Exhibit A, by and between ELL,

LPSC Staff, Walmart, Sierra Club, and SREA with respect to the Company’s request for the

certification ofgeneration and transmission resources and other relief as set forth in the Company’s

Application in this docket at the Commission’s August 20, 2025 Business and Executive Session.

Through its Application, the Company seeks approval of certain generation and

transmission resources, among other things, to support the addition of a significant customer load

in north Louisiana. The customer project at issue is a large data center facility which will be

located in Richland Parish, Louisiana. The substantial investment (estimated to be at least $10

billion) by Meta through its subsidiary Laidley LLC (“Customer”) will generate financial

resources and jobs for a region of Louisiana which has historically struggled with economic
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development and high levels of poverty. To serve the new load associated with the Project, the

Company sought to achieve at least four main goals: comply with the principles informing its

general obligation to serve, provide a resource solution that aligns with the Company’s planning

objectives of reliability, affordability, and environmental stewardship, move quickly to satisfy the

Customer’s (and the technology industry’s) well-documented need for “speed to market,” and

ensure the Company’s existing customers are not unduly burdened with costs associated with the

incremental resources needed to serve the Customer’s proposed load. Through the Settlement

Agreement, the Company has agreed with Commission Staff and a broad base of intervenors in

the docket to a series of enhanced conditions and customer protections, beyond those initially

proposed by the Company, to achieve these four goals.

In light of the record developed in this case through pre-filed testimony, substantial motion

practice, extensive discovery, and a contested hearing on the merits of the Company’s Application,

the Movants request that the Commission decide the important policy question of whether the

LPSC should certify the necessary resources to facilitate service to an economically transformative

customer. The Movants aver that the proposals and protections in the Settlement Agreement, as

well as the fully developed record in this case, support answering that policy question in the

affirmative.

In light of the important policy consideration presented by the Application, there are few,

if any, outstanding issues of law or fact to be adjudicated by an Administrative Law Judge. As

noted above, the parties have conducted extensive discovery, engaged in significant motion

practice, filed voluminous testimony setting forth their views and recommendations on the many

important policy issues presented, and conducted a multi-day contested hearing on the matter.

Accordingly, it serves the interest of administrative efficiency for the Commission to exercise its
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original and primary jurisdiction to consider the accompanying Settlement Agreement at this time;

further proceedings would only cause needless delay and the inefficient use of parties’ and the

Commission’s resources. In support of this Motion, the Movants represent as follows:

1.

On October 30, 2024, ELL filed its Application. The Application was supported by the

Direct Testimony of Company witnesses Phillip R. May, Laura Beauchamp, Nicholas Owens,

Matthew Bulpitt, Daniel Kline, Ryan D. Jones, Ryan O’Malley, Elizabeth C. Ingram, Joshua

Thomas, Samrat Datta, and Jeremy Halland. The Application requested, among things, approval

of generation and transmission resources to support service to a significant data center customer

in north Louisiana.

2.

The Alliance for Affordable Energy (“AAE”), Union of Concerned Scientists (“UCS”),

Housing Louisiana (“HLA”), Sierra Club, 1803 Electric Cooperative, Inc. (“1803”), Walmart,

Louisiana Energy Users Group (“LEUG”), SREA, Occidental Chemical Corporation (“OXY”),

and Northeast Louisiana Power Cooperative, Inc. (“NELPCO”) (collectively, “Intervenors”) all

intervened in the docket. Pointe Coupee Electric Membership Corporation, Southwest Louisiana

Electric Membership Corporation, Cleco Power LLC, EP2 Consulting, LLC,, Southwestern

Electric Power Company, Association ofLouisiana Electric Cooperatives, Inc. (ALEC), and Retail

Energy Supply Association also joined the docket as interested parties.

3.

On April 1 1, 2025, R. Lane Sisung and John A. Chapman filedDirect Testimony on behalf

ofLPSC Staff. On the same date, Maurice Brubaker and James Dauphinais filedDirect Testimony

on behalf of LEUG; Constantine Gonatas, Catherine Kunkel, and Nicholas Miller filed Direct
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Testimony on behalf of AAE and UCS; Devi Glick filed Direct Testimony on behalf of Sierra

Club; John Wilson filed Direct Testimony on behalf of SREA; and Steve W. Criss filed Direct

Testimony on behalf of Walmart. Staff witness Mr. Sisung, LEUG witnesses Brubaker and

Dauphinais, and SREA witness Mr. Wilson all filedCross-Answering Testimony on May 9, 2025.

On May 30, 2025, ELL submitted the Rebuttal Testimony of Mses. Beauchamp and Ingram as

well as that of Messrs. Owens, Bulpitt, Kline, Jones, Thomas and Datta.

4.

During the pendency ofthe docket, Intervenors and Staff issued 66 sets of formal discovery

consisting of more than 1400 requests for information (including subparts). In addition to this

formal discovery, the Parties engaged in significant informal discovery, with ELL providing

additional information in response to a variety of informal inquiries from the Parties. AAE and

UCS also engaged in significant motion practice filing multiple motions seeking, among other

relief, dismissal of the Company’s Application.

5.

Following the filing of Cross-Answering Testimony on May 9, 2025, ELL engaged in

extensive settlement talks with LPSC Staff and other parties in an effort to address the concerns

raised by the parties as presented by their various witnesses. These settlement negotiations proved

fruitful with the Company and Commission Staff reaching agreement on July 2, 2025.

Subsequently, ELL, Staff, Walmart, Sierra Club and SREA were able to reach agreement as to

further terms, and on July 11, 2025, executed the Settlement Agreement now presented to the

Commission through this Motion.
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6.

The hearing in this matter was held on July 15, 2025, and continued through July 17, 2025.

Seven witnesses presented live testimony while fourteen witnesses presented pre-filed testimony.

Over the course of the three-day hearing, approximately 100 separate exhibits were introduced

into the record.

7.

At this time, all parties have had ample opportunity to test the Company’s Application

through discovery and motion practice, present their own testimony and positional briefs, and

cross-examine witnesses in a live hearing. What remains is for the Commission to answer the

policy question of whether it is in the public interest to certify the resources needed to support

service to a transformational customer under the conditions and protections presented in the

Settlement Agreement. ;

As noted throughout this docket, the Customer and the industry in which the Customer is

operating prize speed to the market as vital to its competitiveness. By exercising its original and

primary jurisdiction to consider the Settlement Agreement, the Commission demonstrates to the

Customer, and others like it that are considering investing in Louisiana, that the Commission has

the flexibility and agility to act at the new speed of business, while reasonably balancing the

interests of other Louisiana customers and carefully considering and upholding the public interest.

WHEREFORE, for the reasons set forth above, the Movants respectfully request that the

Commission assert its original and primary jurisdiction pursuant to Rule 57 of the Commission’s

Rules of Practice and Procedure; consider the Settlement Agreement attached as Exhibit A at its

August 20, 2025 Business and Executive Session; find, on the basis of the extensive and well-
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developed evidentiary record in this matter, that the Settlement Agreement is in the public interest;

and issue an order approving and adopting the terms of the same in this docket.

Respectfully submitted,

D. Skylar Rosenbloom, La. Bar No. 31309 -and-

Matthew T. Brown, La. Ba1“No. 25595

Michael R. Dodson, La. Bar No. 37450 Mark A. Cunningham, La. Bar No. 24063

ENTERGY SERVICES, LLC JONES WALKER LLP

639 Loyola Avenue 201 St. Charles Avenue, Suite 5100

Mail Unit L-ENT-26E New Orleans, Louisiana 70170-5100

New Orleans, Louisiana 70113 Telephone: (504) 582-8000

Telephone: (504) 576-2603 Facsimile: (504) 582-8583

Facsimile: (504)576-5579 mcunningham@joneswalker.com
drosenb enter .com

mbrow12 enter .com -and-

mdodsol enter .com

Ryan E. Johnson, La. Bar No. 26352

-and- JONES WALKER LLP

445 North Boulevard, Suite 800

Stephen T. Perrien, La. Bar No. 22590 Baton Rouge, Louisiana 70802

PERRIEN LLC Telephone: (225) 248-2000

111 Veterans Memorial Boulevard Facsimile: (225) 248-2010

Suite 1520 riohnson@joneswalker.com
Metairie, Louisiana 70005

Telephone: (504) 381-0815

s§p@perrienllc.com

-and-

W. Raley Alford, III, La. Bar No. 27354

Alison N. Palermo, La. Bar No. 31276

STANLEY REUTER ALFORD OWEN

MUNSON & PAUL, LLC

909 Poydras Street, Suite 2500

New Orleans, Louisiana 70112

Telephone: (504) 523-1580

Facsimile: (504) 524-0069

wra@stanleyreuter.com

ATTORNEYS FOR ENTERGY LOUISIANA, LLC
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Lauren Temento Evans (No. 35576) A éflaiuu.
Deputy General Counsel Noel J. Darce

Louisiana Public Service Commission Dana M. Shelton

602 N. Fifth Street, Galvez Bldg., 12th Fl. Justin A. Swaim

Baton Rouge, Louisiana 70802 Kelly S. Smith

Ph. (225) 342-9888 Of

Fax (225) 342-5610 Stone Pigman Walther Wittmann l.l.c.

Lauren.Evans@la.gov 909 Poydras Street, Suite 3150

New Orleans, Louisiana 70112-4042

Telephone: (504) 581-3200

Email: ndarce@stonepigman.com

dshelton@stonepigman.com

jswaim@stonepigman.com

ksmith@stonepigman.com

/\>)\ 46% — WAL

Joshua Smith By
Staff Attorney Carrie H. undmann Esq.
Sierra Club Environmental Law Program Spilman Thomas & Battle, PLLC

2101 Webster Street, Suite 1300 Counsel to Walmart Inc.

Oakland, CA 94612

Phone: (415) 977-5560

joshua.smith@sierraclub.org

’La’.,gz~ Q
Whit Cox

Regulatory Director

Southern Renewable Energy Association

11610 Pleasant Ridge Road, Suite 103 # 176

Little Rock, AR 72223

whit@southernrenewable.org

(501)701-0874
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BEFORE THE

LOUISIANA PUBLIC SERVICE COMMISSION

APPLICATION FOR APPROVAL OF

GENERATION AND TRANSMISSION

RESOURCES IN CONNECTION WITH

SERVICE TO A SINGLE CUSTOMER IN

NORTH LOUISIANA

DOCKET NO. U-37425%%\/\q/\i
FINAL STIPULATED SETTLEMENT TERM SHEET

This Stipulate Settlement Term Sheet (“Stipulated Settlement”) is entered into by and

among Entergy Louisiana, LLC (“ELL” or the “Company”), Louisiana Public Service

Commission Staff (the “LPSC Staff’), Walmart Inc. (“Walmart”), Sierra Club, and Southern

Renewable Energy Association (“SREA”), which if approved by the Louisiana Public Service

Commission (the “LPSC” or “Commission”), would resolve all issues related to the Application

in this docket by and between ELL the LPSC Staff, Walmart, Sierra Club, and SREA (collectively,

the “Pa1ties”). The Parties assert that the Stipulated Settlement presented and agreed to herein is

reasonable in light of the record, consistent with the law, and in the public interest. Accordingly,

Parties agree to resolve the above-captioned matter according to the following terms, which shall

be presented to the Commission for consideration, and the Parties will request that the Commission

issue an Order adopting the following terms:

I. Commission Certifications and Other Findings

A. Planned Generators

1. ELL has complied with the requirements of the Industrial Load Rule included as Rule

3 in General Order No. R-34860 dated July 29, 2019.
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2. Subject to the Customer Protection Conditions in Section IV, and the post-

construction prudence reviews conducted pursuant to Section I(A)(10), the

Company’s construction of the three new combined cycle combustion turbine

(“CCCT”) generators described in the Company’s Application, testimony, and

exhibits‘ (the “Planned Generators”) serves the public convenience and necessity and

is in the public interest, and is therefore prudent, in accordance with the Commission’s

General Order dated September 20, 1983 (“I983 General Order”).2 Nothing in this

settlement or in the Commission's certification of these resources is intended to be or

should be construed as approval of the ESA and the Related Agreements or any of the

terms contained therein.

3. The Planned Generators are to be treated as system resources for all ELL customers.

4. ELL has established good cause for and is hereby granted an exemption from the

Commission’s Market—Based Mechanisms General Order (the “MBM Order”).3 for

the Planned Generators based upon the specific facts and circumstances presented in

this case. In particular, ELL is granted an exemption from the formal Request for

Proposal (“RFP”) process and the stated prohibition against alternative market-based

‘ Two of the CCCT generators will be constructed in Richland Parish. The third CCCT generator will be

constructed in Killona, Louisiana.

2 The 1983 General Order, as amended by General Order (May 27, 2009), In re.‘ Possible modifications to the

September 20, 1983 General Order to allow (1) for more expeditious certifications of limited-term resource

procurements and (2) an exceptionfor annual and seasonal liquidated damages block energy purchases, Docket No.

R-30517.

3 See General Order (February 16, 2004), In re: Development of Market—Based Mechanisms to Evaluate

Proposals to Construct or Acquire Generating Capacity to Meeting Native Load, Supplements the September 20, I 983

General Order, Docket No. R-26172 Subdocket A,, as amended by General Order, Docket No. R-26172 Subdocket

B, dated November 3, 2006 and further amended by the April 26, 2007 General Order and the amendments approved

by the Commission at its October 15, 2008 Business and Executive Meeting; the October 29, 2008 General Order No.

R-26172, Subdocket C; and the October 14, 2024 General Order No. R-34247.



Exhibit A - Final Stipulated Settlement Term Sheet

PUBLIC VERSION

mechanisms being “limited to self-build or utility-owned resources,” as well as any

other requirements of the MBM Order that are not met based on the facts in the record

of this proceeding. .

The retail revenue requirement associated with the Planned Generators (to be

determined at the time each is proposed to be included in rates and subject to change

in a prudence review of their actual costs) is deemed eligible for recovery in the first

billing cycle of the month following commercial operation of each of the Planned

Generators through the applicable mechanisms of the Company’s then-effective

Formula Rate Plan (“FRP”), to the extent the Company remains subject to an FRP at

the time the referenced facilities are placed in service, or in the alternative, through

the creation ofa regulatory asset, with interest to be accrued thereon at the Company’s

weighted average cost of capital, until such time that the costs can be reflected in rates

through a future base rate proceeding for the following costs: (i) the non-fuel revenue

requirement (i.e., costs that are not eligible to be recovered through the Fuel

Adjustment Clause (“FAC”)) associated with each of the Planned Generators until

such time as the costs of each Planned Generator are reflected in the Company’s retail

rates; (ii) the costs to hire and train each Planned Generators’ plant staff in advance of

each of the Planned Generators’ in-service dates; and (iii) carrying charges on the

deferred balances at the Company’s weighted average cost of capital, commencing on

the dates of commercial operation for each of the Planned Generators and continuing

until such time as such costs for each of the Planned Generators are first reflected in

the Company’s retail rates.
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6. The revenue requirement for each of the Planned Generators shall not be determined

for ratemaking purposes until it is proposed to be included in rates or as otherwise

prescribed by the then-effective FRP and shall be subject to future change pursuant to

a prudence review of the actual costs of the resources.

7. The variable expenses incurred under the Long Term Service Agreements applicable

to the Planned Generators are eligible to be recovered through the FAC.

8. Entergy agrees to offer the Planned Generators and R.S. Nelson Unit 6 (“Nelson 6”)

economically into the MISO energy market, unless self-scheduling is deemed prudent

for reliability or operational reasons. Notwithstanding the foregoing, Nelson 6 may

also be offered as Must Run under the following circumstances:

a. To avoid cycling during time periods where Nelson 6 is required for increased

reliability; and

b. When the cost associated with not fulfilling contractual obligations (ex.

fuel/transportation contracts) exceeds the operating cost of the unit.

Entergy further agrees to document any self-scheduling decision for the Proposed

Generators and Nelson 6 consistent with the Company’s then-current document

management policies for purposes of review in future fuel audits.

9. ELL has a continuing obligation to prudently manage the construction of the Planned

Generators.

10. The Company shall provide quarterly updates to Commission Staff on the status of the

construction of the Planned Generators, including the schedule, costs, and other
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critical associated activities through a Monitoring Report in the form of Attachment

1. The first Monitoring Report shall be due nine months following the entry of an

Order approving this settlement. Notwithstanding the reporting obligations in this

paragraph, ELL shall notify the Commission immediately when it is conclusively

determined that total project or contract costs will exceed that stated in the application

or the completion date for commercial operation is extended.

11. After the actual construction costs of the Planned Generators (either individually or

collectively) are known, those costs, and ELL's management of the construction of the

Planned Generators, shall be subject to a Commission prudence review and ELL shall

submit its prudence review compliance filing to the Commission. ELL shall be

entitled to a reasonable opportunity to recover the prudently incurred cost of

constructing the Planned Generators.

12. ELL acknowledges that this Settlement Agreement does not address or determine any

issue with respect to any purchased capacity required to serve the Customer’s load and

that ELL shall acquire such purchased capacity pursuant to approval of the

Commission, if applicable.

B. Transmission Facilities

1. The Sterlington 500 kV Substation Equipment and the Customer-Paid Substations4do

not require certification pursuant to the General Order R-36199 dated September 10,

4 The Sterlington 500 kV Substation Equipment refers to the planned upgrading of station equipment at the

Sterlington 500kV substation to a minimum of 3,000 amps. Customer-Paid Substations collectively refers to three

separate projects, the Smalling Substation, Car Gas Road 500 kV Substation, and the Customer Substations 1-6. The

Smalling Substation is a substation to be constructed adjacent to the Baxter-Wilson to Perryville 500 kV line. The

substation will contain 500/230 kV autotransformers to reduce the voltage to a level at which the Customer will take
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2024 (the “Transmission Siting Order”),5 as they do not fall within the definition of

“Transmission Facilities” and further fall within the exemption in Section VIII(a) and

(h) of the Transmission Siting Order.

2. The Interim Transmission Facilities6 and the Point-of-Delivery Transmission

Facilities7 are exempt from certification pursuant to Section VIII(f) and (h) of the

Transmission Siting Order.

3. Subject to the Customer Protection Conditions in Section IV, the Sarepta-to-Mount-

Olive Transmission Facilities8 are in the public interest and in the interests of affected

customers, and are therefore prudent, in accordance with the Transmission Siting

Order. The generalized siting of the facilities is appropriate as contemplated by the

Transmission Siting Order.

4. The retail revenue requirements associated with the Sterlington 500 kV Substation

Equipment and the Mount-Olive-to Sarepta Transmission Facilities (to be determined

service. The Baxter-Wilson to Perryville line will be cut in to the station. The Car Gas Road 500 kV Substation is a

new 500 kV switchyard will be constructed approximately one mile away from the Perryville substation to receive

transmission lines from the Smalling substation and the connections to Perryville. Customer Substations 1-6 are 6

Customer funded substations to be built on its property.

5 See General Order 09-10-2024 (R-36199) (September 10, 2024), In re: Review and Possible Modification of
the Commission ’s General Order dated October 10, 2013 Governing Transmission Certification and General Siting,
Docket No. R-36199.

5 The Interim Transmission Facilities refers to the transmission facilities needed to provide the Customer with

construction and commissioning power.

7 The Point of Delivery Transmission Facilities refers to the Car Gas Road to Smalling Substation 500 kV

Lines 2 and 3, consisting of two thirty-mile 500 kV transmission lines will be installed from the Customer substations

to the Car Gas Road 500 kV switching station, and Smalling Substation to Customer Substations 1-6 230 kV

Transmission Line, consisting of eight 230 kV lines to the Customer’s six substations located at Franklin Farms.

3 The Sarepta-to-Mount-Olive Transmission Facilities consist of a new sixty-mile Mount Olive to Sarepta 500

kV transmission line from the existing Mount Olive 500 kV substation to the existing Sarepta 345/115 kV switching
station. Both substations will require upgrades, most notably a new 500/345 kV 1,200 MVA autotransformer at

Sarepta.
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at the time each is proposed to be included in rates and subject to change pursuant to a

prudence review) are deemed eligible for recovery by the Company through the

applicable mechanisms of the FRP to the extent the Company remains subject to an

FRP at the time the referenced facilities are placed in service, or in the alternative,

through the creation and authorization of a regulatory asset, with interest to be accrued

thereon at the Company’s weighted average cost of capital, until such time that the

costs can be reflected in rates through a future base rate proceeding.

The revenue requirements, respectively, for the Sterlington 500 kV Substation

Equipment and the Mount-Olive-to-Sarepta Transmission Facilities, shall not be

determined for ratemaking purposes until each is proposed to be included in rates, or

as otherwise prescribed by the then-effective FRP, and shall be subject to future change

pursuant to a prudence review

ELL has a continuing obligation to prudently manage the construction of the Mount-

Olive-to-Sarepta Transmission Facilities.

The Company shall provide quarterly updates to Commission Staff on the status of the

construction of the Mount-Olive-to-Sarepta Transmission Facilities, including the

schedule, costs, and other critical associated activities through a Monitoring Report in

the form of Attachment 1. The first Monitoring Report shall be due nine months

following the entry of an Order approving this settlement. Notwithstanding the

reporting obligations in this paragraph, ELL shall notify the Commission immediately

when it is conclusively determined that total project or contract costs will exceed that

stated in the application or the completion date for commercial operation is extended.
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8. After the actual construction costs of the Sarepta-to-Mount-Olive Transmission

Facilities are known, those costs, and ELL's management of the construction of the

Sarepta—to-Mount-Olive Transmission Facilities, shall be subject to a Commission

prudence review and ELL shall submit its prudence review compliance filing to the

Commission. ELL shall be entitled to a reasonable opportunity to recover the prudently

incurred cost of constructing the Mount-Olive-to-Sarepta Transmission Facilities.

II. CSR and Access to Renewable Resources

A. Access to Renewable Resources

1. ELL may solicit, procure and designate to Customer 1,500 MW of solar and/or hybrid

resources (“Initial Renewable Subscription Amount”) contemplated by the Corporate

Sustainability Rider (“CSR”), included as Exhibit ECI-2 to the Direct Testimony of

Company witness, Elizabeth C. Ingram, through an alternative procurement as detailed

therein, including use of the expedited certification process approved in the

Commission’s 3GW Order,9 and set forth below:

9 LPSC Order No. U-36697
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Applicable procurement process Applicable LPSC certification process

0 Expedited certification (as defined in 3 GW

3 GW RFP Order) for projects below the Breakeven

Parameters

(as defined in 3 GW Order)” 0 Standard certification process (as defined in

1983 General Order) for projects above the

P
Breakeven Parameters

Unsolicited Offers“ and/or 0 Standard certification process (as defined in

Other Applicable Commission 1983 General Order) for projects above the

Orders Breakeven Parameters

2. ELL must comply with all requirements of the 3GW Order and Rider GZ, as modified

in accordance with Section II(A)(4) herein, or as otherwise may be modified by the

Commission.

3. The Initial Renewable Subscription Amount in the CSR is a Geaux ZERO Group 3

Subscription in accordance with Rider GZ, as modified in accordance with Section

lI(A)(4) herein.

4. Within thirty (30) days of the Commission’s adoption of an order accepting the

settlement set forth in this Term Sheet, ELL shall submit a tariff filing pursuant to

Section 50l(C) of the Tariff Filings General Order (Order No. R-34738) to modify

Rider GZ, attached hereto as Attachment 2. The parties agree that the proposed Rider

GZ is in the public interest, complies with applicable Commission Orders, including

the Tariff Filings General Order (Order No. R-34738), and, upon ELL’s filingwith the

1°

Including any future Commission-approved amendments to the 3 GW Order.

“ See General Order (October 28, 2008), LPSC, ex parte. Consideration of Procedures whereby
Jurisdictional Electric Utilities Must Provide the Commission Stay?’with Notice of Unsolicited Offers, as

well as their Response to, and Analysis of Unsolicited Offers, Docket No. R-30703.
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Commission as per this Paragraph II.A.4, should be approved for implementation

subject to conditions set forth in the Term Sheet.

.
Within six months of the entry of an Order approving this Settlement Agreement, ELL

will make a filing to modify its expedited procurement process to include additional

clean resource types, including onshore wind, and other associated changes, including

modifications to the Breakeven Parameters. Such filing may include further

modifications to Rider GZ, if applicable. This Settlement Agreement does not provide

any action with respect to this filing, other than ELL's commitment to make the filing,

and all parties reserve all rights to review, support or oppose this filing.

For purposes of allocating renewable resources to ELL’s various green tariff offerings,

the parties agree to the following:

a. ELL will continue to comply with the 3 GW Order such that approximately

50% of new solar resources procured in each Procurement Window will supply

Rider GGO and Rider GGL (as set forth in Paragraph l2j of the 3 GW Order)

and the remaining 50% to Rider GZ, but once 1,000 MW ofresources have been

added to Rider GGO and/or Rider GGL in accordance with Paragraphs 4 and 5

(of the 3 GW Order) the remaining resources from the 3 GW Solar Portfolio

shall be allocated to Rider GZ, except as provided for in Paragraph 6 (of the 3

GW Order).

b. The Rider GZ allocation from Procurement Windows 1 through 4 will be

allocated first to the Geaux ZERO Group 1 Subscriptions (until such

commitments as of December 31, 2023 have been fulfilled, unless such Group

10
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1 subscribers subsequently reduce or rescind their subscription), second to

Geaux ZERO Group 2 Subscriptions (until the full 1,050 MW allocation to

Group 2 Subscriptions has been met), and third to Geaux ZERO Group 3

Subscriptions, except as provided for in Sections II.A.4.c. and II.A.4.d. below.

To the extent ELL has viable proposals for renewable resources that do not meet

the Breakeven Parameters of the original 3 GW Order but that are located in

MISO Local Resource Zone (“LRZ”) 9 (the LRZ that encompasses the portion

of the MISO region within Louisiana and Texas) ,
ELL has the right to propose

to utilize such resources to fulfill the Initial Renewable Subscription Amount

without regard to the allocation priority set forth above. Any such resource

proposed to be utilized to fulfill the Initial Renewable Subscription Amount

may only be certified through the standard certification process (as defined in

the 1983 General Order), absent modification of the 3GW order to allow the

accelerated certification process for such resources.

In the event that the Company conducts an open season enrollment process for

Geaux ZERO Group 2 Subscriptions and a portion of portfolio of resources are

unsubscribed after the open season process, ELL has the right to utilize such

unsubscribed resources to fulfill the Initial Renewable Subscription Amount.

No later than sixty (60) days after the Commission’s Order approving this

settlement, the Commission Staff and ELL will host a technical conference to

identify stakeholder suggestions regarding (a) appropriate revisions to the

breakeven parameters, (b) any other improvements intended to facilitate more

successful Procurement Windows for 3 GW Order RFP, and (c) proposals

11
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regarding implementation steps for any modifications to the 3GW Order

procurement process approved in this proceeding.

Excluding any projects for which Entergy seeks review under the Commission’s 3 GW

Order’s expedited certificationprocess, Entergy agrees to use commercially reasonable

best efforts to procure and file a certificate of public convenience and necessity

(“CPCN”) for 500 MW of solar that meets the public interest standard within six

months following the entry of an Order by the Commission approving this

settlement. Assuming applicable regulatory approvals have been obtained in a form

acceptable to Entergy in its sole discretion, Entergy will use commercially reasonable

best efforts to assure construction is commenced on such solar project(s) within one

year following the entry of an Order by the Commission approving this

settlement. Entergy agrees to meet with the signatories, if desired, to this settlement

within the 30 days before filing the CPCN case to preview the case.

ELL acknowledges that this Settlement Agreement does not address or approve any

other resource acquisition types contemplated by the CSR, including, but not limited

to, the following:

a. The acquisition, certification, or ratemaking treatment associated with

Designated Wind Resources;

b. The acquisition, certification, or ratemaking treatment associated with Low

Carbon Option Resources;

12
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c. The acquisition, certification, or ratemaking treatment associated with clean

resource types other than solar and/or hybrid resources; and

d. The certification of any particular resource for the Initial Renewal Subscription

Amount.

III. Ratemaking Treatments

A. The LPSC accepts the requested accounting treatment of the Customer's contributions

made pursuant to the CIAC Agreement to (1) offset the full amount of transmission

capital additions for the Interim Transmission Facilities, the Customer-Paid

Substations, Point-of—delivery Transmission Facilities, and the Smalling to Car Gas

500 kV Transmission Line Project such that upon completion of each relevant project

that the FERC Account 101 Plant in Service balances associated with each project is

zero, and (2) account for the other contributions with respect to the amounts received

from the Customer through the Contribution in Aid of Construction Agreement, such

that the costs for which contributions have been received will not appear in the

respective Account 101 Plant in Service balance and not be collected from other

customers.

B. The Company will implement the Deferral Proposal Framework attached to this

Stipulation as Attachment 3 to establish the Parameters for the in-service rate

adjustments for the Planned Generators and the Sarepta-to-Mount-Olive Transmission

Facilities and the deferral and amortization of Customer revenues into rates.

C. The Company shall have a reasonable opportunity to request Commission approval

for dollar-for-dollar recovery of any revenue deficiencies to its midpoint allowed rate

13
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of return on rate base that arise from the deferred revenue balances becoming fully

depleted in the future.

IV. Customer Protection Conditions

A. The LPSC Staff and ELL acknowledge the following:

1. ELL filed an Electric Service Agreement ("ESA") entered into with the Customer,

along with other agreements, including Rider 1 to the ESA, Contribution in Aid of

Construction ("CIAC") agreements, Parental Guaranty agreements, and other

agreements (collectively, the "Related Agreements"), to provide required

justification for certification for the Planned Generators and the Sarepta-to-Mount-

Olive Transmission Facilities, as described herein and in ELL's Application.

2. ELL did not seek approval of the BSA and Related Agreements, and the Staff

explicitly is not expressing approval or recommending that the Commission

approve the ESA and the Related Agreements. The Parties reserve all rights

afforded by applicable law and the Commission retains fully its authority consistent

with applicable law, regarding prudence as it relates to the ESA and Related

Agreements, including but not limited to ELL’s management of the ESA and the

Related Agreements and any ELL decision to amend or to cancel any or all of those

agreements or any provision of any or all of those agreements. However, the

reservations regarding the ESA and Related Agreement shall in no way limit or

undermine the provisions in Section I.A.2 and I.B.3 regarding the prudence of the

construction of the Planned Generators and the Mount-Olive-to-Sarepta

Transmission Facilities or the ability to recover the prudently incurred costs

associated with construction.

14
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B. ELL agrees to prudently manage the Related Agreements with the Customer, specifically

including the following:

1. ELL will prudently manage the CIAC Agreement, including the management of

the CIAC project expenditures and expenditures associated with the Planned

Generators in advance of the effective date of the ESA with the Customer;

2. ELL will prudently implement the true up of Minimum Monthly Charges for the

Customer; and

3. ELL will ensure that all Parent Guaranty agreements are obtained and fully

executed timely and prudently enforce its rights with respect to the Parent Guaranty

agreements and other collateral security, including but not limited to the Credit

Insurance.

C. In the event the Customer terminates its ESA, ELL agrees to the following conditions:

1. ELL will prudently seek to maximize the value of any excess capacity that may

result from the termination; and

2. In the event of early termination, following receipt of the Early Termination Fee,

ELL will make a filing with the Commission for approval of the manner in which

ELL proposes to utilize the Early Termination Fee.

D. Furthermore, ELL agrees to the following conditions:

1. During the Original Term of the ESA, ELL shall:

15
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a. Ascertain and provide the Commission with Customer’s renewal status prior to

any filing pursuant to the MBM Order or the Capacity Certification Order

seeking the addition of any resource, the need for which is dependent on the

continuation of the Customer load beyond the Original Term of the ESA. ELL

shall not solely rely upon the Customer’s renewal or non-renewal of the ESA

after the Original Term as support for any future request for an exemption from

the MBM Order.

b. As part of the Company’s integrated resource plan filings, specifically assess

the Planned Generators and the impact of Customer’s renewal or non-renewal

status on the need for the Otherwise Needed Generators” or any other plans

considered to serve load other than the Customer’s load.

2. ELL will provide to Commission Staff and its delegates annual reporting of

Customer usage, demand and billing. All such information shall remain

confidential and shall not be made available to any other party.

3. In the event of a Dispute, as defined by Rider 1, whether amicably resolved or not,

ELL will provide notice of such Dispute to the Commission by letter to the

Executive Secretary, with a copy to Staff counsel, outside counsel, and outside

‘2 The Otherwise Needed Generators refer to two assumed combined cycle resources with

commercial operation dates (“CODS”) in 2041 and 2044, respectively, and two combustion turbine-

generators with CODs in 2042 and 2043, respectively, which appeared in the Company’s resource plan as

of the time of the filing of the Application.
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consultant in this matter, within 30 days of the Dispute resolution or the failure to

resolve the Dispute.

4. ELL will inform the Commission of any material modifications to or cancellation

of the ESA or Related Agreements by letter to the Executive Secretary, with a copy

to Staff counsel, outside counsel, and outside consultant in this matter, within 30

days of any such modification or amendment.

V. Transmission Reliability and Power Quality

A. ELL will conduct appropriate analyses regarding the interplay between the Customer’s

Project and ELL’s transmission system. To the extent material upgrades are required to

the transmission system solely as a result of the Customer’s Project, the costs of those

upgrades shall not be included in the rates of customers other than the Customer.

B. ELL will install power quality monitoring equipment on the substation serving the

Customer’s Project. In the event the monitoring indicates any substantial power quality

concerns, including the potential of torsional stress or violations of IEEE 2800, then, as

would occur with any customer for whom such issues are detected, such issues will be

investigated. To the extent material upgrades are required to resolve any noted substantial

power quality issues solely as a result of the Customer’s Project, then, consistent with what

would occur for any customer who causes substantial power quality issues, the costs of

those upgrades shall not be included in the rates of customers other than the Customer.

C. Starting on the last day of the calendar quarter of the one-year anniversary following

installation of the power monitoring equipment, ELL will file annual reports in this docket

which disclose any material power quality issues that are observed and any resulting

17
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remediation efforts. The Company’s obligation to file such annual report shall expire once

three (3) consecutive years of full facility operation have occurred with no material power

quality issues.

.

Within ninety (90) days of an Order approving this settlement, ELL will file with the

Commission, the results of a study of the effect of losing the computing resources portion

of the Customer’s load and a plan for addressing any resulting transmission violations.

ELL will perform an analysis of the costs, benefits, and potential role of Grid Enhancing

Technologies (“GETS”) for the ELL transmission system and include a report on the scope,

methodology, and results of such analysis in its integrated resource planning (“IRP”) filing

in the next IRP cycle pursuant to LPSC General Order R-30021. The analysis should

include the potential role of GETs in serving ELL customers, including the Customer

Project presented in this docket, in a reliable and more economic manner.

VI. Monitoring Plan

.
As detailed in Sections I.A.9 and I.B.7, the Company shall provide quarterly updates to

Commission Staff on the status of the construction of certain approved resources, including

the schedule, costs, and other critical associated activities through a Monitoring Report in

the form of Attachment 1. The first Monitoring Report shall be due nine months following

the entry of an Order approving this settlement.

VII. Miscellaneous Provisions

.
Other than in a proceeding to approve, implement, administer or enforce this Stipulation,

the Stipulation shall not be admissible in evidence against either the Staff, ELL,

Intervenors, or any Entergy Operating Company, and the terms of this Stipulation may not

be used either as an admission of any sort or as evidence other than a proceeding in which
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its terms are placed at issue and in any proceeding to approve or enforce the terms of this

Stipulation. All oral or written statements made during the course of the settlement

negotiations are governed by Louisiana Code of Evidence Article 408.

SIGNATURE PAGE FOLLOWS

This Stipulated Settlement entered into this 11th day of July, 2025.

Accepted by Accepted by

Entergy Louisiana, LLC Louisiana Public Service

Commission Staff

Printed:
. Skylar Rosenbloom Printed:

Title: Counsel for Entergy Louisiana LLC Title:

Date: July 11, 2025 Date:
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Walmart Inc. Southern Renewable Energy
Association
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Printed: Printed:

-
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Monitoring Procedures and Reports
Related to the North Louisiana Laidley/Meta Projects

1. Monitoring Procedures and Reports

The Company shall submit quarterly progress reports concerning the Planned Generators‘,

the Mount Olive-to-Sarepta Transmission Facilities} and the substation equipment upgrades at the

Sterlington substation3 (collectively, the “ELL Generation and Transmission Projects”) to the Staff

and all intervenors in this docket by May 15, 2026, August 15, 2026, November 15, 2027, and

February 15, 2027, and by those dates of each subsequent year. Even if the contents of the reports

contain information that is identified as confidential, they shall contain a non-confidential

summary. Any quarterly report containing information that is designated confidential or

proprietary by ELL or its Customer, vendors, consultants, or contractors may be submitted on a

confidential basis to the Staff and to appropriate reviewing representatives of intervenors that have

executed a confidentiality agreement in this docket, and a public redacted version of such report

shall be filed in the docket and served upon all parties. If requested by Staff, the Company, or

intervenors, a conference call or in-person meeting will be scheduled to request clarifications and

discuss issues related to the quarterly progress reports. The Staff will use its best efforts to

acknowledge receipt of the report, in writing, and provide any questions regarding the report within

30 days of the submission of the quarterly monitoring report. The Company also shall provide to

the Staff additional informal reports within 10 days of any significant developments impacting the

progress of the projects occurring between the required formal quarterly reports. The Company

will arrange for the Staff to undertake site visits at least quarterly, or as otherwise requested by the

Staff.

1 The phrase “Planned Generators” is defined as the three Combined Cycle Combustion Turbine (“CCCT”)

generators being built in connection with the referenced North Louisiana Customer Projects.

2 The phrase “Mount Olive-to-Sarepta Transmission Facilities” is defined to mean the 500 kV line from the Mount

Olive Substation to the Sarepta Substation and the new autotransformer to be constructed at the Mount Olive

Substation.

3The Mount Olive-to-Sarepta Transmission Facilities and the substation equipment upgrades at the Sterlington
substation shall collectively be referred to as the “Transmission System Improvement Projects.”



Exhibit A - Final Stipulated Settlement Term Sheet Docket U-37425

PUBLIC VERSION Stipulated Settlement

Attachment 1

2. Quarterly Report Elements

The quarterly progress monitoring reports shall include the following information:

Summary of Status of ELL Generation and Transmission Projects Schedule

An overview of major items accomplished (such as construction or procurement activities)

with respect to the ELL Generation and Transmission Projects:

1. Description of any changes to planned activities (or milestones) that have

implications for project schedule or task sequencing;

2. Overall project schedule status including changes to the projected project timeline

and estimated completion dates, including a completion percentages (broken down

by engineering, procurement, and construction) compared to previous estimates, and

updated substantial completion estimated date; and,

3. A Project Gantt Chart, or equivalent, showing updated project milestones.

The information in this section shall be sufficiently detailed to understand the relationship between

the current schedule and the original schedule, including any changes to major project milestones.

ELL Generation and Transmission Projects Budget Status

Each report shall provide a table that identifies: (a) the original cost estimate; (b)

expenditures to date; (c) estimated future spending; (d) cost estimate revisions (due to change

orders or other reasons); and (e) any budget variance. These data will be broken down as: (a) EPC

payments; (b) Other vendors/expenses; (c) Entergy labor; ((1) Indirect costs; (e) Allowance for

Funds Used During Construction (“AFUDC”); (f) project contingency; (g) tax changes impacting

project costs; (h) contingencies; (i) transmission interconnection to switchyard; and, (j) other costs

(including change orders identifying the reasons) for the change and the resulting cost

implications, project financing issues, credit rating reports and changes for the Customer and its

parent, and presentations to credit rating agencies for the Customer and its parent).
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Business Issues

This section shall provide for the identificationof other business issues pertinent to the ELL

Generation and Transmission Projects. It shall include, but not be limited to, material business

disputes with contractors, force majeure issues, labor problems or disputes, supply chain issues,

and any issues or problems associated with local government, permitting, or the local community.

This report shall also include (1) any important amendments to the EPC contracts and the status

of Customer’s performance of its obligations under its agreements with the Company; (2)

identification and information regarding any litigation or threatened litigation related to the

project; (3) any legislation (federal, state or local) that may affect the completion schedule or costs

of the project; (4) any disputes with the Customer that trigger the dispute resolution procedures

specified in Section 2l of Rider 1 to the Electric Service Agreement; (5) a narrative description of

any business relationship issues/concems with the Customer or its parent that are pertinent to the

ELL Generation and Transmission Projects; and (6) documentation ofwhether the requisite Parent

Guaranties or other security collateral have been supplied in final executed form, whether the

amounts secured by those Guaranties are equal to the Company's expenditures in furtherance of

the ELL Generation and Transmission Projects, and, if the amounts secured are not equal to the

Company's expenditures, an explanation of why they are not.

Transmission

The Company shall provide an update of the status of construction, costs, estimated

completion timelines, permitting issues; ROW acquisition issues, testing requirements and status

of any other issues affecting the timely completion and costs of the Transmission System

Improvement Projects.
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Safety

The Company shall provide, in each progress report, tables reporting the recordable

incident rate (“IR”) and lost workday injury and illness rate (“LWDII”) information for the project

or similar information relating to work-related safety statistics. This will be provided by month

and cumulatively for the entire construction period for the Company, the EPC contractor(s), and

other project contractors and subcontractors.

Environmental Compliance

The progress report shall identify any environmental permitting or compliance issues that

arise and that could affect the ELL Generation and Transmission Projects. Environmental issues

discussed in this section shall include any permit modifications or new requirements. In addition,

the Company shall report on new environmental laws or regulations that have been adopted or

officially proposed in the Federal Register and the costs of the associated environmental

compliance that have the potential to affect the ELL Generation and Transmission Projects.

Additional Matters

In addition to the information described above, the quarterly report shall include an

Executive Summary highlighting progress on the ELL Generation and Transmission Projects,

significant changes to the project plan and other notable developments. To the extent not provided

elsewhere, the Company shall include the following information in its report:

(1) updates on the Company’s forecasted cost of natural gas;

(2) material changes in the cost to complete the ELL Generation and Transmission

Projects;
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(3) material changes to routing or scope of work, impacts on landowners, changes in the

voltage of the lines, and/or changes in the types of poles or towers to be used or the

type of equipment used in substations;

(4) material incremental changes in the cost of environmental compliance; and,

(5) an affirrnation as to whether continuing construction of the ELL Generation and

Transmission Projects remains in the public interest.

3. Project Completion Report

Within 120 days after the completion of the in-service date of the Transmission System

Improvement Projects, ELL shall file a report with the Commission showing the date of

completion of the Transmission System Improvement Projects, and the total time to construct the

Transmission System Improvement Projects. The report shall include a detailed statement of the

actual costs to each participant to complete the Transmission System Improvement Projects,

including the cost ofAFUDC, cost of land acquisition/rights ofway, and the estimated rate effects.

For purposes of this report, “actual costs” refers to the costs estimated by the utility and relied

upon by the Commission in the certification docket to site and complete the Transmission System

Improvement Projects.
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Page 185.1

ENTERGY LOUISIANA, LLC Original
ELECTRIC SERVICE Effective Date: SL441/-20241
SCHEDULE GZ Supersedes: LPSC Order U-36697Nene

Revision #01 Authority: LPSC Order U-3669¥TBD

GEAUX ZERO RIDER

I. AVAILABILITY

This Zero-Emission Resource Option rider, Geaux ZERO (“GZ” or “Rider GZ”) is available

to new and existing industrial Customers of Entergy Louisiana, LLC (“ELL” or the

“Company”) to provide Customers with an opportunity to voluntarily subscribe to renewable

energy resource(s).

Rider GZ is available to new and existing industrial Customers of the Company that elect

to participate in this option, have signed an electric service agreement (“ESA”) with the

Company to take metered electric service, request to subscribe to more than 100 MW of

GZ Capacity under this Rider G2, and are in good standing with the Company. Service to

industrial Customers under this Rider GZ must be the subject of an ESA with the Company
or an amendment to same.

Availability to eligible Customers is in accordance with the procedures in Attachment A,

provided that the Company has sole discretion to determine whether a Customer is eligible
for Rider GZ and to enter definitive agreements for Designated Renewable Resources that

will supply Rider GZ.

Note: Generally, unless otherwise specified herein, capitalized terms used throughout this

document are as defined in the Company's Terms and Conditions.

II. APPLICABILITY

This GZ schedule is applicable to Customers that take service or have signed ESAs to take

service under one of the following industrial rate schedules: EECS-L, EEIS-G, EIS-G, LIPS-

L, LPS-G, LPS-TOD-G, HLFS-G, HLFS-TOD-G, LPHLF-G, and LLHLFPS-L. The

minimum requested subscription amount is 100 MW and the amount of Customer's

subscription is subject to the Company's sole discretion and approval. The renewable

energy associated with the G2 Capacity kW and any subscriptions under Riders GGO,

GGL, GPO, LVGPO and/or any future renewable option shall not exceed 100 percent of

the GZ Customer account's projected annual billed kWh usage associated with service

from ELL during the subscription period.

For industrial Customers that have multiple accounts, the subscription of GZ Capacity
assigned to each account shall be included in the ESA or amendment to same, as

applicable.

III. MONTHLY CHARGE

A. In addition to the monthly billing amount under applicable rate and rider schedules,
Customer's bill will include an additional amount based on the applicable option
below: Option Aj—ei= Option B, or Option C. The adjustment shall be equal to:

Option A (also referred to as the Renewable Energy Credit (REC) Option)
1. G2 Energy x GZ REC Charge, as defined in Section VII and Customer's GZ

Contract

Option B (also referred to as the Volumetric Price Option)
1. GZ Energy x GZ Energy Charge, as defined in Section VII and Customer's

GZ Contract

Less

SCHEDULE GZ
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Page 185.2

ENTERGY LOUISIANA, LLC Original
ELECTRIC SERVICE Effective Date: 6#1-4-/-2924i;
SCHEDULE GZ Supersedes: LPSC Order U-36697Nene

Revision #01 Authority: LPSC Order U-3669ZTBD

GEAUX ZERO RIDER

2. GZ Energy x MISO Market Settlement Rate

Less

3. Customer’s Ratio x MISO Capacity kW x Capacity Credit Rate, as defined in

Section VII and Customer’s GZ Contract

0 tion C also referred to as the Annual Volumetric Price 0 tion‘ 0 tion C is onl

available to customers subject to a non-disclosure agreement with Company that

is both in effect and limits disclosure of Ogtion C pricing)
1. G2 Energy x GZ Annual Energy Charge, as defined in Section VII

Less

2. G2 Energy x MISO Market Settlement Rate

Less

4—.3. Customer's Ratio x MISO Cagacity kW x Capacity Credit Rate, as defined in

Section VII and Customer’s GZ Contract

B. In no month will a Customer’s monthly bill be less than the otherwise applicable
minimum. In the event that the Customer's bill would result in the otherwise

applicable minimum, any credit amount not applied in the current billing month will

be carried forward to the following billing month.

IV. CONTRACT PERIOD

For Group 1 Subscriptions (as defined in Attachment A), the term of agreement under Rider

GZ shall be a twenty-year period. For Group 2 and Groug 3 Subscriptions (as defined in

Attachment A), the term of agreement shall be: (1) a ten-year period, (2) a fifteen-year
, period, or (3) a twenty-year period, at the Customer's election. After the initial term of

agreement under Rider G2, the GZ Contract may be extended upon mutual agreement of

both parties.

If Customer elects to discontinue service under Rider GZ_ during the term of the agreement,
then either: la) a termination payment will be required for each account that is discontinuing
service under GZ as defined below, or (b) Customer must provide at least two years of

advance notice to terminate and such termination shall be at no termination penalty to

Customer. The Company will determine the termination payment by summing the

remaining aggregate Option 4—A or—, Ogtion B, or Option 2 &subscription fees for the

lesser of (i) two years or (ii) the remainder of the term of the agreement for the account(s)
that are discontinuing service under GZ_ If the Customer can and does elect to assign the

subscription to another existing account held by the same Customer, the termination

payment will not apply.

V. RENEWABLE ENERGY CREDITS (RECs)

The Company shall retire RECs associated with the Customer’s GZ Energy on the

Customer’s behalf. Documentation of REC retirement through the applicable REC tracking
entity will be provided by ELL upon request of Customer to support Customer’s

emission/sustainability reporting and audits.

If requested by Customer and upon mutual agreement, the Company could transfer the

RECs associated with subscriptions under GZ to an account held by such Customer as an

alternative to the Company retiring RECs on such Customer’s behalf, so long as the

SCHEDULE GZ
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Customer agrees to timely retire the RECs on its own behalf, provides evidence of such

timely retirement, and agrees not to transfer them to a third party. Any alternate

arrangement proposed by a Customer for RECs must be accepted by Company within its

sole discretion, and such alternate arrangement may affect scope 2 emission reporting for

Customer.

Scope 2 emission reporting, certified by a third party and accounting for Customers GZ

subscription, will be provided to Customer by ELL on an annual basis.

VI. CONDITIONS OF SERVICE

The charges calculated under this tariff are subject to change in such an amount as may
be approved and/or amended by the Louisiana Public Service Commission (“LPSC”). The

Company reserves the right to withdraw this tariff at any time at the Company’s discretion.

Final determination as to a Customer's qualifications to receive Service under GZ and this

rate schedule will be made solely by the Company.

VII. DEFINITIONS

Capacity of Designated Renewable Resources: Capacity associated with ELL’s

Designated Renewable Resources, as identified in the Customer's GZ Contract.

Capacity Credit Rate: for Customers electing to take service under Option B or Option C,
the credit rate for MISO Capacity kW provided to Customer during the full term of their

service under GZ will be specified in the Customer's GZ Contract and may differ for each

tranche of Designated Renewable Resources to which the Customer subscribes. The

credit rate will be in terms of $ per kW-month. Any customer exempt from Rider FRP (in
accordance with Attachment A to Rider FRP) shall have a Capacity Credit Rate of $0.00

per kW-month.

Customer’s Ratio: a calculation based upon the following formula: [Customer’s GZ

Capacity kW / Capacity of Designated Renewable Resources].

Designated Renewable Resources: the renewable resources designated by the Company
and approved by the LPSC to supply renewable energy to Customer, as identified in the

Customer’s GZ Contract.

Existing Customer: a parent company or the equivalent of a parent company (i.e., any

corporate entity or its subsidiary) basis, in the sole judgment of the Company that: (1) is

taking electric service from Entergy Louisiana, LLC as of May 1, 2023 and (2) that qualifies
to participate in Geaux ZERO (in accordance with Section II of Rider GZ).

Expanding Customer: a parent company or the equivalent of a parent company (i.e., any

corporate entity or its subsidiary) basis, in the sole judgment of the Company that: (1) is

taking electric service from Entergy Louisiana, LLC as of May 1, 2023, (2) that qualifies to

participate in Geaux ZERO (in accordance with Section II of Rider GZ), (3) has signed an

ESA or amendment to same to add at least 30 MW of new load that will be in service on

or after January 1, 2026, and (4) whose GZ subscription is meant to reduce scope 2

emissions for such new load.
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GZ Capacity kW: the total amount of capacity (kW) from the Designated Renewable

Resources that a Customer subscribes to under this Rider GZ, subject to the requirements
described in Section II and Attachment A.

GZ Contract: an ESA or amendment to same between Customer and Company under

which both parties agree to the terms of service under this Rider GZ. The G2 Contract

must specify the G2 REC Charge or G2 Energy Charge and Capacity Credit Rate, as

applicable, as well as the Customer's GZ Capacity, Capacity of Designated Renewable

Resources, the Designated Renewable Resources, and the initial term of agreement for

service under Rider GZ (in accordance with Section IV). Company may be required to

provide Customer’s GZ Contract to the LPSC. To the extent the LPSC requests a copy of

Customer’s GZ Contract, Company will provide such contract on a confidential basis under

seal.

GZ Energy: the monthly energy associated with the Customer's contracted GZ Capacity
kW and calculated based on the following formula: [Customer’s Ratio x Monthly Renewable

Resource kWh Output]. Application for billing purposes will be on a two-month lag.

GZ Annual Energy Charge: for Customers that subscribe to multiple tranches of

Designated Renewable Resources through Rider G2 and elect to take service under

Option C, the price for G2 Energy provided to Customer may be updated on an annual

basis when new Designated Renewable Resources are expected to be operational in the

12-month rate-effective period. The G2 Annual Energy Charge will be provided to the

Customer, and, if reguested, may be provided confidentially to the LPSC, at least 2 months

prior to going into effect. The energy price will reflect the costs and output of Designated
Renewable Resources that are operational and/or expected to be operational within the

12-month rate-effective period and will be based upon the following formula: the cost of

energy associated with the Designated Renewable Resources over the expected life of

such resources divided by the total expected energy output of the Designated Renewable

Resources over the expected life of such resources. Any Designated Renewable

Resources that will be owned by the Company will have an expected life of thirty (30) years,
and any Designated Renewable Resources that will be owned by third parties will have an

expected life egual to the term of the power purchase agreement for such resource.

GZ Energy Charge: for Customers electing to take service under Option B, the price for

GZ Energy provided to Customer during the full term of their service under GZ will be

specified in the Customer's GZ Contract. The energy price will be based upon the following
formula: the cost of energy associated with the Designated Renewable Resources over the

expected life of such resources divided by the total expected energy output of the

Designated Renewable Resources over the expected life of such resources. Any
Designated Renewable Resources that will be owned by the Company will have an

expected life of thirty (30) years, and any Designated Renewable Resources that will be

owned by third parties will have an expected life equal to the term of the power purchase

agreement for such resource.

GZ REC Charge: for Customers electing to take service under Option A, the prices for

RECs provided to Customer during the full term of their service under GZ will be specified
in Customer's GZ Contract. The REC price will be based upon the following formula: the

flrst-yearprice for RECs will be the most recent historical 12-month average value for future

vintages (beginning with the year after subscription) using the S&P Global Renewable

Energy Credit Index for Texas wind RECs or an equivalent successor index, as of the

current Month at the time Customer subscribes to GZ, plus an administrative fee based
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upon REC tracking, reporting and administrative costs of the applicable RECs. The REC

price for each subsequent year will be established by applying 2% annual escalation to the

S&P Global REC Index component of the first-year price.

MISO Capacity kW: the total amount of capacity (kW) accredited by Midcontinent

Independent System Operator, Inc. (MISO) for Designated Renewable Resources, as

identified in the Customer's GZ Contract, or the corresponding reduction in the Planning
Reserve Margin Requirements, in the applicable billing month. Application for billing
purposes will be on a two-month lag.

MISO Market Settlement Rate: per kWh rate derived from monthly weighted average
locational marginal prices (LMPs) for ELL load zone (EES.EL|LD) based on the output of

the Designated Renewable Resources in MISO energy markets. Application for billing
purposes will be on a two-month lag.

Monthly Renewable Resource kWh Output: amount of kWh generated each calendar

month by ELL’s Designated Renewable Resources. Application for billing purposes will be

on a two-month lag.

New Customer: a parent company or the equivalent of a parent company (i.e., any

corporate entity or its subsidiary) basis, in the sole judgment of the Company that: (1) does

not take electric service from Entergy Louisiana, LLC as of May 1, 2023, (2) that qualifies
to participate in Geaux ZERO (in accordance with Section II of Rider GZ), (3) has signed
an ESA or amendment to same to add at least 30 MW of new load that will be in service

on or after January 1, 2026, and (4) whose GZ subscription is meant to reduce scope 2

emissions for such new load. For purposes of Rider G2, a New Customer can include a

joint venture company in the event the parent company of the majority owner (with at least

51% ownership of such joint venture) has no other ELL accounts as of May 1, 2023.

VIII. GROSS MONTHLY BILL AND PAYMENT

The net monthly bill is due and payable each month. The gross monthly bill and payment
provisions will be those set forth in the Customer's standard rate schedule for electric

service.

IX. OTHER PROVISIONS

Provisions, prices, billings, and regulations of ELL’s standard rate schedules and riders are

not modified by any provisions or the service offered in this schedule.
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The total Capacity of Designated Renewable Resources that will be available through Group 1

Subscriptions or Group 2 Subscriptions to Rider G2 is up to 2,000 MW.

Eligible customers that sign 20-year binding agreements under Option A of Rider GZ before

December 31, 2023 will be accommodated on a first-come, first-served basis for up to 1,000 MW

of initial subscriptions (“Group 1 Subscriptions”).

Any remaining unsubscribed capacity from this initial 1,000 MW allocation after December 31, 2023

plus the remaining 1,000 MW will be made available for eligible Customers to enroll through future

open seasons (“Group 2 Subscriptions”). Future open seasons will start at the end of a

procurement window of the alternative procurement mechanism process approved in LPSC Order

No. U-36697 when available Capacity of Designated Renewable Resources from a tranche of

completed transactions for the Group 2 Subscriptions is opened for enrollment. At the end of the

procurement window and to start the open season, ELL will provide interested, eligible customers

with the applicable Option A and Option B prices for the tranche of Designated Renewable

Resources and allow a short window (30 days) for the open season during which eligible customers

must return binding commitments, including final, requested subscription sizes, the selected pricing
option, and the selected length of the contract period under Geaux ZERO, for the applicable tranche

of Group 2 subscriptions. At the end of the 30-day commitment period for the open season, if the

total subscription amounts requested from eligible, binding commitments for eligible participant
subscriptions are over-subscribed, ELL will assign the final subscription amounts on a pro-rata
basis to the requesting customers for that tranche of Designated Renewable Resources.

C

Through each open season, a Customer requesting a Group 2 Subscription may opt to subscribe

up to 500 MW of GZ Capacity kW, pending availability, and such cap applies on a parent company

or the equivalent of a parent company (i.e., any corporate entity or its subsidiary) basis, in the sole

judgment of the Company, inclusive of all accounts taking electric service under multiple locations

within ELL’s service area and signed ESAs to take future electric service within ELL’s service area.

In addition, through the open season, a Customer requesting a Group 2 Subscription has the ability
to elect to take service under Option A,—er Option B, or Option C (as defined in Section III) and to

select a term of agreement of ten, fifteen or twenty years (as specified in Section IV).

In the event New Customer(s) or Expanding Customer(s) seek renewable subscriptions outside of

an open season (“Group 3 Subscriptions”), the Company has the ability to utilize the expedited
certification process approved in LPSC Order No. U-36697 as long as such additional resources

have a long-term, binding commitment from Customer(s) to subscribe to such resources under

Rider GZ Option A,—er Option B, or Option C at the time of the certification request. Designated
Renewable Resources assigned to Group 3 Subscriptions may originate either from the alternative

procurement mechanism process approved in LPSC Order No. U-36697 (or subseguent
amendments to such order), the process permitted by LPSC General Order 10-15-2008 (R-30703),
and/or other applicable Commission Orders.
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Fax: (318)484-7685; Phone: (318)484-7716

Nathan G. Huntwork

Phelps Dunbar LLP

365 Canal Street, Ste. 2000

New Orleans, LA 70130-6534

Email: nathan.huntwork@phelps.com

Fax: (504)568-9130; Phone: (504)566-1311

Daniel T. Pancamo

Phelps Dunbar, LLP

365 Canal Street, Suite 2000

New Orleans, LA 70130-6534

Email: dan.pancamo@phelps.com

Fax: (504)568-9130; Phone: (504)566-1311

Collin Buisson

Phelps Dunbar, LLP

365 Canal Street, Suite 2000

New Orleans, LA 70130-6534

Email: Collin.Buisson@phelps.com

Fax: (504)568-9130; Phone: (504)566-1311
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Interested Party :

Interested Party :

Pointe Coupee Electric Membership
Corporation
Jennifer J. Vosburg

Jennifer J. Vosburg, LLC

P. O. Box 956

New Roads, LA 70760

Email: jjv@jenniferjvosburg.c0m

Fax: (225)618-4370; Phone: (225)240-2282

Retail Energy Supply Association

Karen 0. Moury Esq.

Eckert, Seamans, Cherin, & Mellott, LLC.

213 Market Street

8th Floor

Harrisburg, PA 17101

Email: kmoury@eckertseamans.com

Fax: (717)237-6019; Phone: (717)237-6000

Deanne M. O’De11, Esquire

Eckert, Seamans, Cherin, & Mellott, LLC.

213 Market Street., 8th Floor P.O. Box 1248

Harrisburg, PA 17101

Email: dode1l@eckertseamans.com

Fax: (717)237-6019; Phone: (717)237-6000
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Interested Party : Southwestern Electric Power Company

Bobby S. Gilliam

Wilkinson Carmody & Gilliam

400 Travis Street, Suite 1700

Shreveport, LA 71 101

Email: bgilliam@wcglawfirrn.c0m

Fax: (318)221-3705; Phone: (318)221-4196

Jonathan P. McCartney

Wilkinson Carmody & Gilliam

400 Travis Street, Suite 1700,

Shreveport, LA 71101

Email: jmccartney@wcglawfirrn.com

Fax: (318)221-3705; Phone: (318)221-4196
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Interested Party :

Interested Party :

Association of Louisiana Electric

Cooperatives, Inc. (ALEC)

Kara B. Kantrow

Marionneaux Kantrow, LLC

10202 Jefferson Highway, Building C

Baton Rouge, LA 70809-3183

Email: kara@mklawla.com

Fax: (225)757-1709; Phone: (225)769-7473

Kyle C. Marionneaux

Marionneaux Kantrow, LLC

10202 Jefferson Highway, Bldg. C

Baton Rouge ,
LA 70809-3183

Email: kyle@rnklawla.com

Fax: (225)757-1709; Phone: (225)769-7473

John N. Grinton

Marionneaux Kantrow, LLC

10202 Jefferson Highway, Bldg. C

Baton Rouge, LA 70809

Email: john@mklawla.com

Fax: (225)757-1709; Phone: (225)769-7473

EP2 Consulting, LLC.

Karen Haymon

EP2 Consulting, LLC.

P O Box 13604

Alexandria, LA 71315-3604

Email: karen@ep2consulting.com

Fax: ; Phone: (318)290-7606
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